MA, MA-PD, PDP System Operational Readiness Key

Activities and Timeline
(Not an Exhaustive List)

CATEGORY

ACTIVITY

DATE

CMS Enterprise Identity &
Access Management

Plan EPOC (external point of contact) begins process to register
in CMS Identity Management System (EPOC = approver for
authorized plan user identities/access)

7/27/05 - 8/10/05

CMS Enterprise Identity &
Access Management

Plan EPOC:s self-register in CMS Identity Management System

8/10/05 -

Establish Initial Connectivity
with CMS (Plans using
Gentran Enterprise File
Transfer) (Phase 1)

Connectivity to CMS data center / ping test successfully
executed--Small plans able to successfully access Gentran
server (electronic plan mailbox)

8/10/05 - 8/24/05

Establish Initial Connectivity
with CMS (Plans using
Connect:Direct Enterprise File
Transfer) (Phase 1)

Connectivity to CMS data center / ping test successfully
executed

8/15/05 - 8/24/05

Submission

CMS Enterprise Identity & EPOC approved Plan users self-register in CMS Identity 8/24/05 -
Access Management Management System
Plan Compare Data PDPs and MA-PDs submit second round of electronic test data 8/29/2005

files for the price compare web site

Plan Compare Data Data submission from each plan for the data preview. This 9/16/2005
Submission should be actual data from each plan.

Plan Compare Data
Submission

Data submission from all plans for the 10/13/05 release of the
Prescription Drug Plan Finder tool on www.medicare.gov

10/6/2005

PDE Production

Provide a test PDE file that can be successfully processed by
CMS

11/15/05-1/31/06

PDE Production

PDE Production

Successfully process a test PDE response file from CMS

Begin providing live PDE files to CMS and processing

TESiOHSES.

11/15/05-1/31/06

1/1/06-3/31/06

8/17/2005



